

| Region                 | Property Name                                      | Current Position   | Expected Eradication |
|------------------------|--|--|----------------------|
| East of England        | Haverhill  | All props in place, building is now closed. Panels and props continue to be checked monthly. PS working with CCG and tenants to agree strategic future of building. Interim failsafe options now being developed for CCG to provide 5-6 years use of the building. | 2026-27              |
| East of England        | Saffron Walden<br>(Boiler House only)              | RAAC Removed, works complete.  | Works Complete 2022  |
| North East & Yorkshire | Arthurs Hill Clinic                                | RAAC Removed Works Complete  | Works Complete 2022  |
| South East             | Crawley Hospital<br>(Link bridge only)             | RAAC Removed, works complete   | Works Complete 2022  |
| Midlands               | Warren Farm Health Centre                          | Health Centre still open. All props in place, props and planks being checked monthly. PS working with CCG and tenants on strategic future of building.   | Date not Confirmed   |
| Midlands               | Paybody Building                                   | Vacant area of office building. Newly discovered area being surveyed by WSP. The building is to be redeveloped, works to start 2023-24. RAAC will be replaced before refurb starts.  | 2023-24              |
| South East             | Bognor Regis War Memorial Hospital - Main Building | RAAC Removed, works complete.  | Works Complete 2022  |